

Communication

Date	June 26, 2026
Team ID	SWTID-2026-6095
Project Name	EduGenie
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All 5 team members (Parvesh, Dev, Khushi, Ravindra, Bhavya)	Share daily progress, blockers, and align on that day's tasks
2	Progress Update	Weekly	Google Meet	All team members	Review weekly milestones across the Q&A, quiz, and learning-path modules
3	Issue / Bug Discussion	As Needed	WhatsApp Group / Google Meet	Concerned developers	Quickly discuss and resolve technical issues (e.g. API errors, prompt failures)
4	Stakeholder Review	Bi-Weekly	Google Meet	Team + SmartBridge Mentor	Present progress, gather feedback, and align on project requirements
5	Final Demo Rehearsal	Once	Google Meet (screen share)	All team members	Rehearse the end-to-end EduGenie demo before final submission
6	Documentation Review	Once	Google Docs	All team members	Review and finalize project documentation and reports before submission

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating schedules across team members with differing availability	Fixed a common daily standup time and used the WhatsApp group for asynchronous updates
2	Keeping Gemini AI responses consistent across the Q&A, explanation, quiz, and summarization modules	Held focused technical sessions to standardize prompt templates and response formats
3	Ensuring all members stayed aligned on the FastAPI endpoint structure while working in parallel	Shared a common API design document and reviewed changes together during weekly progress calls